
PROJECT Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

King Street Station Renovations

Intelligent Transportation 
Sytems Projects

East Marginal Way Grade 
Separation

South End Electrical Relocation

South End Utility Relocation

South End Viaduct Construction

SR 519 First and Atlantic 

SR 519 Royal Brougham and 
I-5 Off-ramp

Spokane Viaduct Widening and 
Fourth Ave Off-Ramp 

First Avenue Paving Phase I (S 
Dearborn/Railroad Way S to S Stacy 
and S Spokane to E Marginal Way S)

First Avenue Paving Phase II (S 
Stacy to S Horton)

Airport over Argo Bridge Retrofit 
and Replacement

Spokane St Duwamish 
Waterway Bridge 
Rehabiliatation

Second Avenue Paving
(Denny Way to Jackson)

Stewart Street Paving
(First Ave to Eastlake Ave)

Fourth Avenue Paving
Denny Way to Royal Brougham)

Virginia Street Paving
(Boren Ave to First Ave)

Marion Street Paving
(Western Ave to Sixth Ave)

Airport Way Paving
(Spokane St to Dearborn St)

S Dearborn Street Paving
(5th to 10th avenues)
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Design

Construction                  

Utility Relocation Construction

Final Design/ 
Permitting Construction 

Environmental Study/ Design

Construction 

 Construction 

Construction 

Fourth Avenue Off-Ramp Construction Final Design

Final Design/ Permitting Construction 

Final Design/ Permitting/ ROW Purchase Construction (concludes 2013)

Final Design

Grade Separation Construction

Roof 
replacement

First floor renovations and seismic upgrades

Design Construction (concludes Q1 2012)

Spokane Viaduct Widening Construction Final Design

Final Design

Construction 

Construction

Construction

Construction

Construction

Construction

Construction

Design

Design

Design

Design

Design

Paving projects are funded through Bridging the Gap, Seattle's transportation initiative

Utility 
relocation 

ConstructionDesign

ConstructionDesign

Design

Design


